BRUHAT BANGALORE MAHANAGARA PALIKE

PROJECT DIVISION, DASARAHALLI ZONE

WORKSLIP STATEMENT

Name of Work:mprovement to Ashwathakatte Near Mallikarjuna Swamy temple Mallasandra Ward No.13 Shettihalli Sub Division

Name of Agency: Sri.Manoj Naik

Work Order No: BBMP/EE/PD/WO/ /2017-18

Tender Notification No: BBMP/EE/PD/Ten/10/2017-18.

Sl.No	Description of work	Unit	As per Bill of quantities			Quantity up to 125%			Quantity above 125%			Anticipated final qty	Excess	Remarks
			Qty	Rate	Amount	Qty	Rate	Amount	Qty	Rate	Amount	Est Qty	Amount	
1	2	3	7	8	9	10	11	12	13	14	15	16	17	18
5	KSRRB : Providing and constructing granite / trap / basalt size stone masonry in Superstructure with cement mortar 1 :4, edges of stones chistle dressed in courses not less than 20cms high, bond stones at two m. apart in each course including cost of materials, labour, curing complete as per specifications. KBS 5.1.13	Cum.	0.95	4359.96	4141.96	1.19	4359.96	5177.45	0.25	4362.30	1101.48	1.44	6278.93	2136.97	
					68026.74			73976.16			1101.48		75077.64	2136.97	

PERCENTAGE OF EXCESS COMPARING TO SANCTIONED COST $\frac{1101.48}{1849904.77} \times 100$ = 0.06%

Asst Engineer
Project Division-Dasarahalli Zone

Asst.Executive Engineer
Project Division-Dasarahalli Zone

Executive Engineer
Project Division-Dasarahalli Zone

Work Slip is approved

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು.

Scanned by CamScanner